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U. S. ENVIRONMENTAL PROTECTION, AGENCY 
POLLUTION REPORT 
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Re~ion II ' _, j ' . ; 

Air and Hazardous Substances St.aff" 
EPA' C'aribbean Field Office .. 
Santurce Puerto Rico 00910 

and 
Response and Prevention Branch 
Edison, New Jersey 08837 . 
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,T 1 " . . , 
DATE: . November 16, 1990 

TO: 

. ' . 

R. Ca~pe, EPA 
R . . Salkie, EPA 

/B .' ,Sprague, EPA 
P. Gelabert, EPA 
W. Mugdan, · EPA 
G. Pavlou, EPA 
J. Carter, EPA 
ERD Washington 

(E '- Ha il ) 
, , 

USCG 7th District, 
. (mep) 

NRC' ' 
ATSDR 
J . Anderson, HHS 
A. Zack, USGS 
Car.ibbean :RRT 
S. Rohena. · PREQB 
F . Claudio. PREQB 
J. Segarra. CD 
E . Ortiz, LEPC 
TAT " 

POLLUTANT: Volatile and aromatic organics, heavy metals, 
oil . 

CLASSI FICATION : 
SOURCE: 
LPCATION: 

AMOUNT: 
AFFECTED MEDIUM: 

1. SITUATION : 

Major 
,Muratti Environmental site . 
State Road j85 ~ Km . 3.5, Ta11aboa Ward, 

. Penue1as,P.: R . . 
Unknown . . 
Air, soil, ground and surface water . 

' . .. : 
. .' 

• • · -0 

Same as previ'ou5 Pol Rep. 



2. ACTION TAKEN: 

, November 9, 1990 
. . 

A. OHM continued brush clearing with the use of a digger 
and a backhoe . A 20 cu yd capacity dumpster truck was 
used for transporting the removed vegetation to the 
Penuelas Municipal Sanitary Landfill. Before the waste 
is transported off site, a "Non Hazardous Special Waste 
Manif~st" . form was filled out . Two dumpters with non­
hazardous waste were shipped to the landfill for 
disposal (Manifests No . 10042 and 10043). 

B. 

C . 

Soil ' sampling for Photovac analyses continued . 
compounds were detected. ' 

No 

Three (3) Puerto Rico Electric Power Authority (PREPA) 
. , groundwater wells (Guaypao Pozo AEE 8, 10 and 13) were 

sampled for Photovac analyses. No compounds were 
detected . 

D. Overpacking activities continued. Fifty-one (51) 
overpacks have been completed to date. 

E .' The OSC met with Mr. ElVin Lugo Feliciano, a Tallaboa 
resident, to discuss compensation for the damages to 
his corn and pumpkin plantations caused by the crew 
colle'cting so,11 samples. Another meeting was scheduled 

, fot November ~2, 1990 . 

November 10, 1990 .. ' 
A. Soil sa'Ppllng for photov'ac anai yses was comgleted . 

November 12, 1990 

A. Some empty con ta iner sand rubbl e moved to the' nor th 
east area of the site . OHM continues overpacking drums 
located in the north part of the site . 

B. Two dumpster trucks loaded with removed vegetation were 
transported to the Penuelas Municipal Sanitary Landfill 
for disposal (Manifest Nos. 10044 and 10045). 

C. Overpacking activities continued . A total of 66 
overpacks have been completed to date. 
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November 13, 1990 

A. 

B. 

C. 

, , ' 
The OSC met with Mr. Elvin Lugo F.liciano 
compensation for the damages to . his crops. 
ment on ~ c~mpensation amount was.reached: 

to discuss 
No agree-

Three dumpster trucks loaded with remd~ed vegetation 
w~re t~ansported ~o the Penuelas Municipal Sanitary 
Landfill for disposal (Manifest Nos. ' 10046, 10047 and 
10048) . 

Overpacking activities continue,d . . ,. A total of 90 
overpacks have been completed to ' date. 

November 14, 1990 

A. The OSC met with Mr. Elvin Lugo ' Fe1iciano to discuss 
compensation for the damages to his crops . The parties 
agreed verbally to a compensation amount after. . - . " . 

B. One dumpster truck loaded with removed vegetation was 
transported to . ~he ~enrielas Muriicipa1 Sanitary Landfill 
for disposal (Manifest ·No. 10049). 

C. Overpacking a6ti~ities ~ontihued · . 
packs ' have been completed to date. 

A .tot~l,of 109 over-
' ., 

D. ERCS 'began the manufacture ,of.bottle cru~hing device 
and punch instrument. 

, . 
November 15, 1990 

A. Sampling of 30 gal containers completed. 
overpacks initia~ed. 

Sampling of 

B. Region 4 TAT personnel arrived on site to perform 
geophysical survey. Survey transects were marked for 
magnetometer and conductivity surveys tommorrow mor­
ni!1g . 

C. One dumpster truck loaded with removed vegetation was 
transported to the Penuelas Municipal Sanitary Landfill 

' for disposal (Manifest No . 10050). 
. . 

D. Segregation of lab packs initiated. - · 

E. Overpacking activities continued: A 'total of 117 
overpacks have been 60mpleted to d~te : 

-, ~ 

., .. 



November 16, 1990 

A. Preliminary results of the geophysical survey of site 
revealed 'no conductivity or magnetic ' anomalies. 

B: Overpacking activities completed except for containers 
sampled to determine if they can be bulked . 

C . Sampling of overpacks continued. 

D. Continue segregation .of lab packs . 

MEASURES WHICH COULD AVOID RELEASES OF SIMILAR NATURE: 

Unknown at this time . 

4. FUTURE PLANS AND RECOMMENDATIONS : 

A. EPA will continue to oversee the removal activities 
being conducted by the EPA contractors . 

.... 
C. EPA will continue the Enforcement Action against ROHO 

Investment Corporation and Mr. Muratti. 

5. FINANCIAL ACCOUNTING 
,":, : " 

A. Total Project Ceiling Authoriz~d 

B. Total Funds Authorized for Mitigation 
Contracts 

C. Expenditures for Miti~ation Contracts 

D. 

E. 

F. 

1 . Amount Obligated - bCN # KE0003 
KE0006 

2 . Estimated Expenditures 
(as of 11/16/90l 

3. Balance R~maining 

Unobligated. Balance Remaining 

Estimated. Total Expenditures to Dat~ 
for Mitigation Contracts 

Other Extramural Costs 

1. TAT Salary/Travel . Expenses 

4 

$ 237,000 . 00 

$ 154,000.00 

$ 154,000 . 00 

$ 83,232.00 

. . $ 70,767.00 

$ 0 . 00 

$ 83,232 . 00 
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TOO 02-9010-116 (1127) 
(n of 11/16/90) 

2. REAC 

G. Intramural Removal Costs 

H. 

I. 

1. EPA Travel and Salary 
< .. II of 11/16/~O) 

Total Exp&nditures 

Percentage of $2 million 

Percentage of Tot~l Project Ceilin9 

• ~4,OI)O.OO 

• 10,001).00 

• 10, ('40. 00 

S 127,272.00 

53.n 

:~:::::,:O~::::_:~Jj~:~::: FINAL POLREP: ___________ . 

DATE RELEASEOI_J~~~(/' 
Angel Rod i9ue~, 05 
Environmental Protection AQency 
Re5~onse ~ Prevention Branch 
Edison, New Jersey 
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